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SFA Modernization Partner Project
 LEGACY CONTRACT

TRANSITION PLAN
Title IV Wide Area Network (TIV-WAN)

Part 3
Recommendation and Timetable

For  Transition Plan for TIV-WAN
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Recommendation:

SFA and the Modernization Partner should determine the effects of the Modernization
Plan reengineering and resultant new architecture on this contract, if any, and assure that
all functionality under this contract is incorporated somewhere in the new architecture.
The procurement planning for the TIV-WAN functionality either for a new contract
awarded pursuant to the new architecture or independent of the new architecture, must
begin no later than 18 months before the new contract, whatever its form, is to be put into
place.

NOTE - While the implementation of the initiatives identified by the Modernization
Partner would have a significant effect on TIV-WAN, the overriding factor effecting
TIV-WAN in the future is its conversion to a web-based system.

Since the TIV-WAN contract expires on September 30, 2001, procurement planning must
begin immediately.


